

## Annex – Maintenance Works Schedule (Sengkang and Punggol LRT)

Date	Loop Closure (one direction)
20-Dec-15	Sengkang East via Compassvale (Platform 1) Sengkang West via Cheng Lim (Platform 2)
03-Jan-16	Sengkang East via Ranggung (Platform 2) Sengkang West via Renjong (Platform 1)
10-Jan-16	Punggol West via Soo Teck (Platform 1)
17-Jan-16	Sengkang West via Renjong (Platform 1)
24-Jan-16	Punggol East via Damai (Platform 1) Punggol West via Sam Kee (Platform 2)
31-Jan-16	Sengkang East via Ranggung (Platform 2) Sengkang West via Renjong (Platform 1)
14-Feb-16	Punggol East via Cove (Platform 2) Punggol West via Soo Teck (Platform 1)
21-Feb-16	Sengkang East via Compassvale (Platform 1)
28-Feb-16	Punggol East via Cove (Platform 2) Punggol West via Soo Teck (Platform 1)
06-Mar-16	Sengkang East via Compassvale (Platform 1)
13-Mar-16	Punggol East via Damai (Platform 1)
20-Mar-16	Sengkang East via Compassvale (Platform 1) Sengkang West via Cheng Lim (Platform 2)
27-Mar-16	Sengkang East via Compassvale (Platform 1) Sengkang West via Cheng Lim (Platform 2)
03-Apr-16	Punggol East via Cove (Platform 2) Punggol West via Soo Teck (Platform 1)
10-Apr-16	Sengkang East via Compassvale (Platform 1) Sengkang West via Cheng Lim (Platform 2)
17-Apr-16	Sengkang East via Ranggung (Platform 2) Sengkang West via Renjong (Platform 1)
24-Apr-16	Punggol East via Damai (Platform 1) Punggol West via Sam Kee (Platform 2)
08-May-16	Punggol East via Cove (Platform 2) Punggol West via Soo Teck (Platform 1)